## 2017 CoC HUD NOFA Process – Proposed Timeline

Last updated 7.5.18

(Items and dates subject to change)

Event/ Milestone	Who	Date (and Time, if applicable)	Notes
CoC Board	CoC Board	June 15	Receive and voted on recommendations from
Meeting			previous CoC Advisory Committee Meetings
HUD Release of NOFA		June 20	
New Applicant Information Meeting	Prospective Applicants	June 25	Information Session for any interested applicant, including new applicants
CoC Membership Meeting	CoC Members	June 26	Regular monthly meeting, including explanation of the HUD NOFA process, including the regional application process
Release of Word version of local RFA and Application	Prospective Applicants	Week of July 16	Applications will be made available on CoC website
Review	CoC	July 18	As additional HUD guidance is provided on the
Additional	Governance	12:30 noon –	NOFA process, it is possible that the Governance
RFA and	Committee	2:00 p.m.	Committee will need to make additional
NOFA Issues		Brown Bag	recommendations on items not known at this
		Lunch	time. This meeting will be cancelled if further actions/discussions are not needed.
Release of	Prospective	July 23	Online version of applications will be made
Application– web version	Applicants	(tentative)	available
RFA	Prospective	101/2 22	RFA Information Session 1
Information	Prospective Applicants	July 23 10:00 – 11:30	(repeated on 7/27)
Session and	Applications	HSN	New or Expansion Applications: Required
Q&A		אכח	Renewals: Encouraged
CoC Board	CoC Board	July 27	Receive and vote on recommendations of previous

Meeting		8:30 HSN	committee meetings
RFA Information Session and Q&A	Prospective Applicants	July 27 11:30 – 1:00 (Brown bag lunch) HSN	RFA Information Session 2 (repeated from 7/23) New or Expansion Applications: Required Renewals: Encouraged
Review Additional RFA and NOFA Issues	CoC Governance Committee	Aug 8 12:30 noon – 2:00 p.m. Brown Bag Lunch	As additional HUD guidance is provided on the NOFA process, it is possible that the Governance Committee will need to make additional recommendations on items not known at this time. This meeting will be cancelled if further actions/discussions are not needed.
Resource Allocation Coordination Meeting	RA&C Committee	August 14 12- 1:30 HSN	Possible development of recommendations for CoC Board approval
Training for Independent Reviewers	Independent Reviewers	Tentative August 14 10:30 HSN	Webinar and Face-to-Face
Applications Due from Applicants	Applicants	August 14 12:00 noon	Applications must be submitted using online portal
Review Packets sent to scorers	Independent Reviewers	Aug 17 – Aug 23	
Application Scores Due From Reviewers	Independent Reviewers	August 23 12:00 noon	Scores submitted to HSN offices
Scores Sent to Community Ranking and Selection Committee	Community Ranking Committee	August 27	
CoC Member Meeting	CoC Members	August 28 9:00 am	

		First Baptist Church	
Ranking Committee Meeting	Community Ranking Committee	August 27 -29 HSN	Committee develops funding recommendation for CoC Board approval
CoC Board Meeting	CoC Board	August 31 HSN	CoC Board receives and votes on Ranking Committee recommendations
Funding Recommend- ation Notification	Applicants	Sept 3	Applicants notified of funding recommendations (both selected and not selected for funding)
Deadline for Appeals of Funding Recommend- ations	Applicants not recommended for funding	Sept 7 5:00	Deadline for submission of any appeals by applicants not recommended for funding
Review of Appeals	CoC Board, Community Ranking Committee	Sept 8-11	Review and decide on submitted appeals
Notification	Applicants that Submitted Appeals	Sept 12	Notification of result of appeal
Submission to HUD Posted on CoC Website		Sept 16	
Submission Due to HUD		Sept 18 8:00 PM	Federal Submission due date